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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 11-01-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


The ductwork inside the addition for the fume hood has been completed.


The fume hood has been mounted and the controls at the hood have been wired.


The carpenter has finished the punch list items in the 3rd floor renovation area.


The electrician has finished the fire alarm wiring on the 3rd floor. He is waiting for the LSS technician to program the new devices.














Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Confirmed completion of some of the punch list items.


Worked on the scheduling of the fire alarm system.








Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








