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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 9-20-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Vinyl tile mechanics installed the base in the tiled areas on Sunday, 9-15-02


Electrician rang out and phase tapped the feeders to the breaker that was installed.


Most (90%) of the doors have been hung and the hardware installed on them.


The carpenters are proceeding with the installation of the crash rails.


The electrician is working on switching and plugging the area.


The electrician is working on the overhead paging system.











Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Inspected the vinyl base installation and made the project manager aware that molded corners are required by specification.








Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








