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Work performed by contractor:


3 carpenters are demolishing the construction barrier at the main entrance to the wing.


2 carpenters are installing sharps containers and towel holders,


2 carpenters are adjusting the door sweeps.


2 Carpenters are installing the perimeter heater covers.


2 Electrician is correcting a circuit deficiency and putting on switchplates.


Electrical foreman is working on the turnover documentation.


Painter is doing misc. touchup painting.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 9 Carpenters, 3 Electricians, 1 Painter (3 hrs)











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 9-27-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Monitored the electrical work.








Coordination with Facility Manager: N/A











