[image: image1.jpg]



General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 9-27-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Carpenters are installing the crash rails.


Carpenter are installing hardware and hanging doors.


Carpenter are installing the expansion joint trim.


The cleaning people are doing the final cleanup in finished areas.


The electricians are installing cover plates and labeling them for the circuit designation


      6)  Carpenters are demolishing the construction barrier at the main entrance to the wing.


7)   Carpenters are installing sharps containers and towel holders,


 Carpenters are adjusting the door sweeps.


 Carpenters are installing the perimeter heater covers.


Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Inspected the vinyl base installation and made the project manager aware that molded corners are required by specification.


Went over the electrical receptacle cover plates with Ray Amin and the job electrician.


Made a preliminary walkthrough and inspected the area for discrepancies.


Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








