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Work performed by contractor:


The fume hood was delivered today.


Installers are continuing with the modular furniture assembly.


2 carpenters are installing the crash rails.


2 Carpenters are working on the expansion joint between the addition and the existing building.


Flooring mechanic installed the cove for the medintec sheet vinyl and flash patched where necessary.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 4 Carpenters, 3 Electricians, 1 Drywall Finisher, 1 Flooring Mechanic











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 10-02-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Tested some receptacles.


Made a general walkthrough of the area.


Inspected the doors in the area.





Coordination with Facility Manager: N/A











