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Work performed by contractor:


Furniture installers are continuing setting up the modular furniture.


The flooring mechanics installed the medintech in the three treatment rooms.


Carpenters are working on the expansion joint.


Electricians are installing the receptacle plates.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 2 Electricians, 4 Carpenters, 3 Flooring Mechanics











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 10-03-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Continued with the receptacle testing.


Told to Ray Amin about getting the fume hood off of the loading dock.





Coordination with Facility Manager: N/A











