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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 10-04-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Crash rails have been installed in the corridors.


Electricians have installed the battery backup on the corridor fixtures.


Electricians are 90% complete on the labeling of the receptacles.


The medintech has been installed in the treatment rooms.


Carpenters were working on the expansion joint, and hanging the bulletin boards.


Modular furniture was delivered and the installation has started.


Drywall finisher has pointed up around the electrical boxes.


The new fume hood was delivered this week.





Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Tested 189 receptacles including some retests.


Inspected the smoke doors.


Inspected the electrical relocation for the nurse station furniture.





Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








