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Name of Contractor: John J. Kirlin, Inc.                                      Project:  Rhodes Dental Clinic
Location of Work:  FT.  Bragg                      Contract/DO/PO Number :  DACA01-97-D-0038/T.O. 0029
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  10-15-01

WORK PERFORMED BY CONTRACTOR:
1. On 10-11-01 Preparatory meetings were held on roofing, roofing demo., and metal wall studs.

2. Initial inspection of roof demo.

3. Initial inspection of inside wall layout.

.PERSONNEL ON SITE:
Superintendent/Contractor Quality Control: 1 CQC

Workers: 14

SIGNIFICANT EQUIPMENT ON SITE:

1. Fork lift

DELIBERATE  INSPECTIONS MADE BY QA REPERSENTATIVE:

1. Inspected the roof to insure  everthing is demoed as required. Demo work is about 40%. 

2. Wall layout has started and so fare walls are laying out + or- 2 inches.

WEATHER CONDITIONS THAT EFFECTED THE  SITE: None

SAFETY VIOLATIONS / CORRECTIVE MEASURES TAKEN:

 Checked personnel for protective clothing. OK

Work Scheduled

Coordination with Facility Manager: None 
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