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Name of Contractor: TMS Contracting, LLC               Project Name: Renov. Bldg. 5980, KUHN Annex.
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0009

Contract Number:    DAKF23-01-D-0215                     Date:  Feb 13, 2003 

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Held Preparatory Phase Control meetings for Demolition (0800 hour) and Metal Stud Wall Framing (0835 hour) with Mr. Mike Keel, Project Manager, TMS Contracting, LLC and Mr. John Bender, Supt., TMS Contracting, LLC.  Reviewed safety requirements for workers.

There is no onsite work being performed today, some materials will be delivered to site for installing a partition wall for the boundary of the project.  Framing of the wall and demolition will start tomorrow, Feb 14 following a scheduled safety meeting/briefing by Ms. Mary Kowaleski, Safety Director, Medical Activity, Fort Campbell.

NOTE: Removal of an existing concrete sidewalk leading to the outbuilding that is being removed is not in the contract.  Notified Ms. Colwell, Facility Manager advising her of same and awaiting answer about whether to remove the walk.

No utilities are to be disconnected for the South part of the building that is being used by Army personnel until approx. mid March.

This is a 45 day performance contract (completion NLT March 26, 2003), TMS Contracting, LLC, Clarksville, TN is prime contractor.  There will be two subcontractors as follows: 

Hendrix Electric, Elizabethtown, KY and Hometown Decorating (performing finishes such as, paint, carpet, floor tile, ceramic tile repair, stain, varnishes), Clarksville, TN.  
(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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