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Name of Contractor: TMS Contracting, LLC               Project Name: Renov. Bldg. 5980, KUHN Annex.
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0009

Contract Number:    DAKF23-01-D-0215                     Date:  Feb 19 2003 

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

No work performed Feb 17-18, 03, contractor submitted reports for those days.

Held Preparatory Phase Control Meeting for “Interior Electrical” at 0800 hours today, reviewed scope of work, activity hazard analysis and safety including lock-out/tag-out procedures.  Electrical contractor (Hendrix Electric) is to ensure it does not disconnect the South end of the building which is being used by Army for processing center until mid March.

Received information from Mr. Jeramy Rains, Public Works Environmental that lead shield panels (two sections) and lead from wall lining where door opening is being cut is to be double wrapped with visqueen, taped and labeled “lead containing” and delivered to Defence Reutilization Management Organization (DRMO).

Per Ms Colwell and Ms. Karin Partin, DenTac the dedicated electrical circuit outlet is to be located in the existing X-Ray room on the North wall where the existing quad plex outlet is located. 

Two TMS employees were onsite today removing doors (some to be refinished) and performing selective demolition.  One Hendrix Electric employee removed light fixtures and rearranged switches.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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