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Name of Contractor: TMS Contracting, LLC               Project Name: Renov. Bldg. 5980, KUHN Annex.
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0009

Contract Number:    DAKF23-01-D-0215                     Date:  March 10, 2003 

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Discussed environmental issues with the sidewalk installation with Mr. Calbert, Public Works Environmental, may require contractor to cover pile of soil spoilage from walk excavation to prevent rains from carrying dirt to storm drains.

Requested contractor to schedule Initial Phase meetings on Demolition, Electrical and Metal Stud Walls.

TMS Contracting left the concrete slab for the storage building when they removed, discussed the scope of work with TMS project manager and the crew will be sent back to remove the concrete slab.

Site visit at 1000 hours this morning:

One worker with Five Star Construction was onsite removing floor tile and had the following safety violations:

-No safety glasses (corrected immediately)

-Damaged electrical extension cord, requested worker to remove it from site to his vehicle.

-Worker wearing tennis shoes, not steel toe shoes as agreed by contractor Project Manager-worker went to vehicle and put on steel toe shoes .

QAE told Mr. Mike Keel, Project Manager to abide by safety and Corps rules or he would not be working on projects at Fort Campbell-he agreed.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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