WEEKLY QUALITY ASSURANCE REPORT
                                     PAGE __1_ OF__1_
Name of Contractor: TMS Contracting, LLC              Project Name:  Renov. Bldg. 5980, KUHN Annex.

Installation Name:Blanchfield, Fort Campbell, KY   Contract/DO Number:  0009
Contract Number:   DAKF23-01-D-0215                  Date: April 11, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments:

 Modification and contract should be complete this week.  Scheduling for Pre-final Sep 11, 03.    
Work performed:
1. Mon, Apr 07: No work performed.

2. Tue, Apr 08: Two TMs employees onsite installing door hardware.
3. Wed, Apr 09: All door hardware was installed today, two surface mounted light fixtures (part of modification) is to arrive Monday, Apr 14.  Mr. Keel scheduled pre-final inspection for Friday, Apr 11, @ 0930 hours.

4.  Thu, Apr 10:  Now work performed.
5. Fri, Apr 11: Subcontractor painted pedestrian cross walk lines on street between Kuhn and LaPointe Dental Clinics

Pre-final inspection was held today @ 0930 hour, punchlist was developed with 14 deficiency items to repair.  

Attendees were as follows: Ms. Jeannie Shykes, Contracting Office Rep, Ms. Vicki Colwell, Facility Manager, Ms. Karin Partin, DENTAC Rep, CPT Redmond, DENTAC, Mr. John Bender, TMS Contracting Supt. and Mr. Mike Keel, TMS Contracting Project Manager.  

All repairs should be made NLT end of week Apr 14-18.  Hardcopy of punch list attached to official facility daily report for this date.

Percent complete (if applicable)   _99% 

.

Safety violations / Corrective measures taken:
None observed.

Work Scheduled: 

Contractor is scheduled to complete punch list items week Apr 14-18, 03.                 
Indicate Attachments:

X  Daily QA Reports
           (  Schedule assessments
          (   Inspection Checklist          ( Other

X  Safety Tool Box Meeting    X  Minutes of Meetings
           (  Assistance provided to Facility Manager
[image: image1.wmf]Name:          William Johnson
                                                                             Signature: 
                    US Army Corps of Engineers

                 Quality Assurance Representative

                        Louisville District

                       Supporting MedCom 
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