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                                     PAGE __1_ OF__1_
Name of Contractor: RCI Inc.                                Project Name: Warfighter Refractory Eye Surgery Clinic 
Installation Name:Blanchfield, Fort Campbell, KY   Contract/DO/PO Number:  MCHKRM-9344-N751
Contract Number:   DADA08-01-C-0045                  Date: 05 October '01

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments: 

Work performed:
1.  Monday, 01 Oct: No work performed 01, 03-05 Oct'01
2.  Tuesday, 02 Oct: Pre-construction meeting held 1300 hours, in Logistics Conference Room.  Projected start date is 10 Oct '01. 

3. Wednesday, 03 Oct:

4.  Thursday, 04 Oct: 

5.  Friday, 05 Oct: 

Percent complete (if applicable)   _0%  

Safety violations / Corrective measures taken:
Work Scheduled:
Indicate Attachments:

X  Daily QA Reports
        (  Schedule assessments
          (   Inspection Checklist          ( Other

( Safety Tool Box Meeting    (  Minutes of Meetings
           (  Assistance provided to Facility Manager
[image: image1.wmf]Name:          William Johnson
                                                                             Signature: 
                    US Army Corps of Engineers

                 Quality Assurance Representative

                        Louisville District

                       Supporting MedCom 
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