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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  16 October '01 

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-Three Supervisors, Two carpenters, Three ACM abatement crew workers, one air monitoring technician and one electrician (working on demolition) was onsite today.

-Coordinated with security and hospital management for another debris dumpster, truck and driver to arrive Thursday,  18 Oct at 0700 hour for hauling another load of debris from project site.

-Informed after duty officer that asbestos crew would be working until approx. 2200 hour this evening.

-Electrician had a question about two electrical conduits for elevator (adjacent to project) operation being relocated.   

-Carpenters continued with demolition and getting items together for Defense Reutilization Management Office (DRMO items to be returned to Government).  Will prepare a list for all DRMO items.

-Life Safety Measures Form was completed for the day.

Hardcopy of documentation is attached to facility daily report for this date.

Demolition and abatement is approx. 75% complete.  Air samples have tested clean air at this time.

Collecting reports for abatement to be filed in environmental portion of project file.  Abatement of asbestos containing materials should be complete tomorrow, 17 Oct.

(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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