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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  23 October '01 

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor and two Carpenters onsite.  Carpenters continued layout and installation of new walls in Ophthalmology Department. 

-Two plumbers working tonight in Orthopedics department (department below project area) today at 1630 hours and will work until 0100 hour core drilling holes for plumbing through floors. 

-Life Safety Measures Form was completed for the day.

-Processed two Hot Permits (Bldg. C, Level 2 and 3) for torching and soldering.

-Progress report prepared and presented to Blanchfield management today, showing 10% total project completion, conservative estimate.

Hardcopy of documentation is attached to facility daily report for this date.

(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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