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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  24 October '01 

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor and two Carpenters, three Electricians and one plumber onsite today.  Carpenters continued installation of new walls in Ophthalmology Department. 

-Two plumbers working tonight in Orthopedics department (department below project area) today at 1630 hours and will work until 0100 hour core drilling holes for plumbing through floors. 

-Requested and received information for electrical plug configuration from vendor/Medical Maintenance, Mr. Bill Smith.

-Prepared list of equipment and materials to be sent to Defense Reutilization Management (list attached to facility daily report for this date).

-Weekly safety meeting held today.  Topic, "Bloodborne Pathogens".  Reviewed MSDS information for gypsum wallboard.

-Mr. Jeromie Rains, Public Works Environmental visited site today to inspect area of asbestos floor tile/mastic removal.  Are had been completed, encapsulation materials applied and clean air reports received.  Abatement is 100% complete and approved, all documentation was also furnished to Mr. Jerry Knickerbacher, Public Works Environmental for their records, including Bill of Lading for 222 bags of hazardous materials removed from project site.

-Held meeting with Ms. Gloria Davis, Information Management, Dr. Sanford, Ophthomologist, Mr. Jason Collins, Project Manager to determine exact locations for telephone and computer data jack locations in Ophthomology Department.  All have been located to coordinate with cabinetry and modular furniture ordered by facility management.

-Per SFC Dengate, the desk and metal locker unit left in the project area is suppose to be turned-in to Governement.  He removed three Unicell units for re-use by customer.

-Life Safety Measures Form was completed for the day.

Hardcopy of documentation is attached to facility daily report for this date.
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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