 DAILY QUALITY ASSURANCE REPORT


      
PAGE __1__ OF__1__
Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  25 October '01 

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor and two Carpenters, two Electricians and two plumbers onsite today.  Carpenters continued installation of new walls in Ophthalmology Department. 

-Two plumbers working tonight in Orthopedics department (department below project area) today at 1630 hours and will work until 0100 hour core drilling holes and installing drain piping, hot and cold water service lines to sinks. 

-Follow-up on modification for the project: Per Ms. Edwards, Southeast Region Contracting Office the mod was sent to RCI, Inc. for signature Wednesday, 24 Oct.  The modification is to install one each Operating Room type ceiling light, signage, wall hangings, four power whips for modular furniture, carpet/prime and paint four additional offices.

-Life Safety Measures Form was completed for the day.

Hardcopy of documentation is attached to facility daily report for this date.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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