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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  26 October '01 

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor and two Carpenters, two Electricians and two plumbers onsite today.  Carpenters continued installation of new walls in Ophthalmology Department.   Metal stud framing is approx. 65% complete.

-Two plumbers working tonight in Orthopedics department (department below project area) today at 1630 hours and will work until 0100 hours installing drain piping, hot and cold water service lines to sinks.   

-Plumbing mechanical rough-in is approx. 40% compete.

-Electricians installing boxes and conduit, rough-in approx. 35% complete.

-Initial Phase meeting held today for "Electrical".

-Electrical contractor, Shepherd & Son's has requested to work Saturday, 27 Oct with three Electricians and two plumbers.  Permission was granted and coordination completed with safety and after hours duty officer.

-Received review comments on Liebert unit HVAC from Mr. Jim Tamblyn, Mobile Corps of Engineers.  He voiced concern about too many air changes in Lasik Room.  Stated that no air should be moved in the area of patient's head and recommended fire dampers in all fire wall penetrations. 

-Life Safety Measures Form was completed for the day.  Ms. Julie Hegwood, Mobile Corps of Engineers voiced concern about lack of design criteria for HVAC and stated their staff could not be approving authority for project design.  Ms. Colwell, Facility Manager is to address these issues with getting HVAC design and approval.

-Paint specifications for Lasik Room require paint with zero volatile ozone contaminants (VOC) be used.  Per vendor specifications the Lasik equipment cannot be installed for seven days after room has been painted with paint with zero  VOC.  Specifications had specified "epoxy" paint be used, this spec was omitted 26 Oct '01.

Hardcopy of documentation is attached to facility daily report for this date.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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