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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  29 October '01 

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor and two Carpenters, two Electricians and two plumbers onsite today.  Carpenters removed all of the items to be returned to Government (DRMO) and continued installation of new walls in old Occupation Therapy Department.   Metal stud framing is approx. 80% complete.

-Two plumbers working tonight in Orthopedics department (department below project area) today at 1630 hours and will work until 0100 hours installing piping.  

-Reminded Mr. Collins, when painters start not to paint over rating plates on doors and frames.  Verified circuits to be on emergency power with Mr. Collins.  Per Dr. Sanford the Ladar 4000 laser unit has a built-in Un-interrupted Power Supply (adequate to complete one surgery).

RCI, Inc received shipment of materials today and Shepherd & Sons delivered more electrical materials, coordinated with security for deliveries.

-Requested Mr. Collins to furnish daily report for Saturday, 27 Oct. 

-Life Safety Measure form completed and on file.

Hardcopy of documentation is attached to facility daily report for this date.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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