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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  31 October '01 

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor and two Carpenters, two Electricians, and two Plumbers.onsite today.  Carpenters continued installation of new walls in old Occupation Therapy Department.   Metal stud framing is approx. 90% complete.

-Two plumbers working tonight in Orthopedics department (department below project area) today at 1630 hours and will work until 0100 hours installing piping.  Plumbing rough-in approx. 75% complete.  

-Reviewed project with Mr. Jason Collins, Project Manager, RCI, Inc. to verify electrical receptacles and light fixtures.

-Weekly safety meeting held today.  Topic; "Ergonomics".

-Manufacturer's Safety Data Sheet for Paint Thinner attached to facility daily report for this date.

-Life Safety Measure form completed and on file.

-Hardcopy of documentation is attached to facility daily report for this date.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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