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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  02 November '01 

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor, two Electricians, and two Plumbers.onsite today.  Carpenters continued installation of new walls in old Occupation Therapy Department.

-Two Plumbers and Electricians worked on rough-in. 

-Held Preparatory Phase Meeting for "Finishes, wallboard, paint, wall covering, carptet and floor tile". 

Advised contractor not to paint over door/frame rating labels, was requested by Ms. Colwell to remind them.  Paint in Lasik Room must be Zero VOC and be painted minimum seven days prior to installation of the Ladar 4000 Laser equipment.  All material selections have been made and approved, has been ordered, or in-stock.  Hometown Decorating, Clarksville is subcontractor.  Mary Porter Painting and Mr. Dennis Keese (floor tiles) are subcontractors for Hometown Decorating.

-Wallpaper due-in approx. 23 Nov and doors/frames due-in 08 Nov '01.

-Life Safety Measure form completed and on file.

-Hardcopy of documentation is attached to facility daily report for this date.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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