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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  05 November '01  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor, two Carpenters,  two Plumbers and two Electricians.onsite today.  Carpenters is almost complete with metal stud framing and have started gypsum wallboard installation (approx. 20% complete for installation).

-Ceiling in Record Storage Room is to be gypboard hard ceiling, one-hour fire rating.

-Doors and frames estimated delivery date is 08 Nov.

-Verified locations of telephone and computer data jacks in the old Occupational Therapy Department area.

-Delivered HVAC information on Liebert Unit and plans to Mr. Jay Witty, Mechanical Engineer with Public Works Engineering for calculations and approval of the unit.

-Modular furniture ordered by Blanchfield Hospital is to be delivered and installed 10 December '01, providing contractor has area prepared for installation at that time.

-Electricians are starting 10 hour work days beginning today to complete rough-in.

-Carpet was cut back for wall installation in Waiting area and will require replacement by contractor because carpet cannot be matched due to discontinuation of the pattern.  Contractor has agreed to replace the carpet.

-Ms. Mary Kowaleski, Safety Director requested a fire retardant curtain at the Corridor entrance to the project.  Fire retardant canvas cover was installed with caution tape and sign , "Construction Area-Do Not Enter".

-One wall hung cabinet was overlooked for removal , has been removed and requested it be delivered to user for processing to DRMO.  

-Life Safety Measure form completed and on file.

-Documentation attached to facility daily reports for all items above.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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