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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  06 November '01  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor, two Carpenters,  two Plumbers and two Electricians.onsite today.  Carpenters are complete with metal stud framing and hanging gypsum wallboard (approx. 30% complete for installation).

-Five mirror/paper holder units arrived for contractor to install.

-Plastic (visqueen) has been removed from entry of project and fire retardant curtain has been installed.  Contractor will use hospital provided curtain until project is complete.

-New fire extinguisher location has been determined and opening framed at new location.

-New Government furnished Operating Room type light arrived today and will be installed by contractor, as requested.

-Clarification with Dr. Sanford made today about dimmer to be installed in Lasik Room for three ceiling light fixtures.

-Shepherd Electric has materials delivered today at 1500 hours, no problem with entering through security.

-Electricians and plumbers rough-in approx. 90% complete.

-Life Safety Measure form completed and on file.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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