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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  07 November '01  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor, four Carpenters,  two Plumbers and two Electricians.onsite today.  Carpenters are hanging gypsum wallboard (approx. 40% complete for installation).

-Weekly safety meeting held today, topic: "Drugs and Alcohol".  Hardcopy attached to facility daily report for this date.

-Coordinated for construction debris dumpster, truck and driver to arrive onsite tomorrow, 08 Nov and entire project will be free of debris.

-Per Mr. Gary Sumner, workers have been leaving the door to Mechanical Room open.  Per workers onsite the door was left open by J & J Maintenance workers.

-Called Lombard (vendor for laser equipment/cabinetry) and verified specifications on the light symbols (circle with letter "K" inside) as being standard recessed can with 150 watt incandescent bulb.

-Electricians and plumbers rough-in is at least 90% complete.

-Life Safety Measure form completed and on file.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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