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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  08 November '01  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor, four Carpenters,  two Plumbers and two Electricians.onsite today.  Carpenters are hanging gypsum wallboard (approx. 45% complete for installation).

-Debris dumpster, truck and driver to arrived onsite today and entire project has been cleaned-up.

-Per Vicki Colwell, Facility Manager, the telephone and electrical outlet (both dedicated circuits) in Lasik Room floor boxes are to be above floor and not flush to finished floor, because of housekeeping problems with mopping, waxing, etc.

-Clarification made on all of the sinks/faucet sets and knee pad set to be furnished and installed by contractor.

-Faxed information on HEPA filters and grilles for Lasik Room to Mr. Jay Witty for review.  Hardcopy attached to facility daily report for this date.

-SAFETY: Two workers not wearing safety glasses while working above their heads.   Corrected on-the-spot and advised superintendent that if they continue not to wear them, they would have to wear safety glasses at all times.

-Electricians and plumbers rough-in approx. 95% complete.

-Life Safety Measure form completed and on file.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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