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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  13 November '01 (Gov't Holiday)  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor, two Carpenters, and one Electricians onsite today.   Sheetrock is approx. 60% complete, suspended ceiling grid approx. 40% complete, electrical and plumbing rough-in is approx. 98% complete.

-Mr. Jay Witty sent HVAC information package along with Mil-Handbook 1191, ASHRAE requirements to Mr. Jim Shepherd today.  Shepherd Mechanical is to provide information back to Mr. Witty for a decision on applicability of Liebert HVAC unit approval.

-Life Safety Measure form completed and on file.

(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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