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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  14 November '01 (Gov't Holiday)  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor and two Carpenters onsite today.   Sheetrock is approx. 65% complete, suspended ceiling grid approx. 45% complete, electrical and plumbing rough-in is approx. 98% complete.

-Contractor received some door hardware at MDS Warehouse today.  

-Assisted Carpenters locating two window units, one in Lasik Room and the other in CSM Room.

-Weekly safety meeting held today, topic: "Defensive Driving".  Documentation attached to facility daily report for this date.  

-Manufacturers Safety Data Sheet for "Duct Sealer" attached to facility daily report for this date.

-Life Safety Measure form completed and on file.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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