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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  15 November '01   

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor and two Carpenters, one Electrician and one HVAC Technician onsite today.   Sheetrock is approx. 65% complete, suspended ceiling grid approx. 75% complete, HVAC duct relocation approx. 25% complete.  Electrical and plumbing rough-in is complete.

-Modification rough-in is approx. 50% complete.

-Requested the decision for HVAC Liebert unit approval to be escalated, need to order prior to holidays to get 30 day delivery on the unit.

-Life Safety Measure form completed and on file.

(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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