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PAGE __1__ OF__1__
Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  20 November '01   

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor three Carpenters, two Hometown Decorating (subcontractor) painters and three floor tile installers onsite today.   

-Three floor tile installers worked 1600-2400 hours during off-peak hours, QAE coordinated with after duty officer.

-Sheetrock is approx. 75% complete, suspended ceiling grid approx. 75% complete, door frames are approx 70% complete, painting is approx. 15% complete. 

-Contractors cabinetry is to arrive with installers Monday, 26 Nov.  Modular furniture and Lombard (vendor) furnishings are to arrive 10 Dec and start installation 11 Dec '01.

-

-Life Safety Measure form completed and on file.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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