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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  21 November '01   

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor four Carpenters, two Hometown Decorating (subcontractor) painters and two floor tile installers onsite today.   

-Three floor tile installers worked 1600-2400 hours during off-peak hours, QAE coordinated with after duty officer.

-Sheetrock is approx. 80% complete, suspended ceiling grid approx. 80% complete, floor tile is approx. 30% complete. 

-Weekly safety meeting was held, topic: "Asbestos".  Hardcopy attached to facility daily report for this date.  Copies of all MSDS are in master file Environmental section at facility.

-Received e-mail message from Mr. Jay Witty, Mechanical Engineer, Public Works for approval of the Challenger 3000 Series HVAC unit.

-Contractor requested two painters and three floor tile mechanics work weekend 23-25 Nov.  Permission was granted.

-Per Dr. Sanford, the Operating Room Light in Minor Procedures Room shall be installed at centerline each way of the net space, this information was conveyed to Mr. Jason Collins, Project Manager, RCI, Inc. 

-Life Safety Measure form completed and on file.

NOTE: There will be no daily report for 22 Nov '01-Thanksgiving Holiday, no work performed.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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