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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  23 November '01   

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor four Carpenters, and wo Hometown Decorating (subcontractor) painters onsite today.   

-Sheetrock is approx. 90% complete, suspended ceiling grid approx. 85% complete, floor tile is approx. 50% complete. 

-Shepherd Mechanical ordered the HVAC unit for Lasik Room 21 Nov '01 from Liebert (vendor).

-Life Safety Measure form completed and on file.

Note: QAE was not onsite today-Thanksgiving Holiday leave.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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