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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  24 November '01   (Saturday)

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor and two Carpenters onsite today.   

-Sheetrock is approx. 90% complete, suspended ceiling grid approx. 85% complete, floor tile is approx. 50% complete. 

-Installation info on Operating Room Light fixture/base is attached to facility daily report for this date.  Several e-mail messages from management and MedCom personnel requesting status of Lasik Unit delivery is attached to facility daily report for this date.  Management requests the project be complete, HVAC unit installed and in operation several days prior to installation of the Lasik Unit.  The unit has been requested to deliver Monday, 14 Jan '02. 

-Life Safety Measure form completed and on file.

Note: QAE was not onsite today-Thanksgiving Holiday weekend.

(   Continued on next page__

[image: image1.wmf]Name:              William Johnson        ___
 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom

� EMBED Word.Document.8 \s ���








[image: image2.wmf]_989147958.doc
[image: image1.png]Ao Nl







