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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  27 November '01   

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor, four Carpenters, two Electricians, two plumbers, two HVAC Mechanics, three Painters and one floor tile mechanic onsite today.   

-Sheetrock is approx. 95%, suspended ceiling grid approx. 85%, floor tile is approx. 60%, Lighting is approx. 25%, HVAC is approx 40%, paint/wallcovering is approx. 30% complete. 

-Three floor tile mechanics worked during evening off-peak hours.  After Duty Officer notified about personnel being onsite.

-Construction debris dumpster loaded and removed from site this moring.  

-Verified location of a 30" X 30" return air grille/fire damper in Lasik Room this morning.

-Bldg. C Elevators shall be shut-down one at a time for painting doors, per Ms. Colwell.

-Modification will be processed to install two 10" X 40" fire dampers above double entry doors, tile four offices approx. 12' X 12' and install Hilti FS-One firestopping around the double door front entry at areas that has no existing firestopping to prepare for JCAHO survey next week.

-Doors estimated delivery date is Wednesday 28 Nov.

-Advised Mr. Collins the door jambs need caulking.

-Life Safety Measures form completed and on file.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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