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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  28 November '01   

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor, four Carpenters, one Electricians, two plumbers, two HVAC Mechanics, three Painters and two floor tile mechanic onsite today.   

-Sheetrock is approx. 95%, suspended ceiling grid approx. 90%, floor tile is approx. 85%, Lighting is approx. 40%, HVAC is approx 50%, paint/wallcovering is approx. 35% complete. 

-Weekly safety meeting held today, topic: "Portable Heaters".

-MSDS for Latex Paint and hardcopy for safety meeting attached to facility daily report for this date.

-Lombart to deliver and start installation on medical furniture and fixtures in eye lanes 11 Dec.

-Life Safety Measures form completed and on file.

(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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