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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  29 November '01   

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor, four Carpenters, two Electricians, two HVAC Mechanics and three Painters onsite today.   

-Sheetrock is approx. 98%, suspended ceiling grid approx. 90%, floor tile is approx. 85%, Lighting is approx. 60%, HVAC is approx 60%, paint/wallcovering is approx. 50% complete. 

Meeting held 0830 hours to review work progress that will be taking place during JCAHO.  All agreed work could continue during the survey.

-Contractor supplied cabinetry being installed during off-peak hours, After Duty Officer notified about personnel being onsite.

 -Project area to be cleaned-up today.

-Sheet vinyl tile in Lasik Room to be "Gray", same as MDS Warehouse recently installed, per Ms. Colwell.

-Life Safety Measures form completed and on file.

(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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