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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  30 November '01  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor, two Carpenters, two Electricians, two HVAC Mechanics and three Painters onsite today.   

-Sheetrock is approx. 98%, suspended ceiling grid approx. 90%, floor tile is approx. 85%, Lighting is approx. 70%, HVAC is approx 70%, paint/wallcovering is approx. 60% complete. 

-Modification SOW attached to facility daily report for this date, install floor tile in four additional offices approx. 12' square, install two fire dampers 10" X 40" and install firestopping on south and west walls of Lasik Department at new double door entry (existing penetrations).

-Notice to After Hours Duty Officer for three painters to work off peak hours.

-Advised Mr. Collins six cabinet door/drawer locks are to be installed per plans.

-Life Safety Measures form completed and on file.

(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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