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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  03 December '01  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor, two Carpenters one Electrician and three Painters onsite today.   

-Paint/wallcovering is approx. 65%, Lighting approx. 80% and firestopping approx. 80% complete.

-Equipment rep from Alcon (Ladar 4000 Unit) visited site with Chief Staley (Chief, Medical Maintenance) to look at site prepation for equipment installation.

-Carpet is scheduled for installation 10 Dec.

-Requested contractor to remove the old light switch for Laser In Use Sign, which was relocated in contract.

-Doors (18 each) arrived today, several had minor scratches, but will be repaired, or replaced.

-Life Safety Measures form completed and on file.

(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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