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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  06 December '01  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor and two Carpenters.onsite today.   

-Sheetrock is 99% complete.

-Cleanup in progress for the EENT side of the project, preparing for beneficial occupancy tomorrow morning.

-Weekly safety meeting held today, topic; "Supervisor For The Day".  Hardcopy attached to facility daily report for this date.

-MSDS attached to facility daily report for this date for Mixed, Unhardened Concrete (Quickcrete). 

-Addressed the issue of a shorter mounting pendant shaft for the Operating Room Light installed in Minor Proceedures Room and all decided the existing length is acceptable.

-Life Safety Measures form completed and on file.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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