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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  07 December '01  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor, two Carpenters  two carpet mechanics and three Painters onsite today.   

-Paint/wallcovering is approx. 90% and carpet installation is approx. 85% complete.

-Contractor cleaned-up jobsite today to prepare for equipment arriving to be installaed in eye lane Rooms.

-Contractor requested HVAC Mechanics and painters to work Saturday, 08 Dec.  Permission was granted by management, report to follow.

-Life Safety Measures form completed and on file.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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