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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  10 December '01  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor and two Carpenters, one Electrician and two Painters worked onsite today.

-Signage, pictures and floor directory re-installed in Bldg. C, Level 3 Elevator Lobby today that had been removed by contractor.

-Misc. fixture installation is approx. 40% complete.

-Paint and wallcoverings is approx 75% complete. 

-Reviewed the EENT/Opthomology half of the project  with Mr. Richard Mumford for planning floors to be waxed prior to customer moving in  14 Dec.  

-Life Safety Measures form completed and on file.

QAE not on site today-Saturday

(   Continued on next page__

[image: image1.wmf]Name:              William Johnson        ___
 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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