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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  11 December '01  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor and two Carpenters, one Electrician and one Plumber worked onsite today.

-Contractors installed door hardware, misc. fixtures and framed the main entry double doors/walls today.

ID & A, Inc. and Lombart, Inc. arrived with modular and medical/optical equipment for installation and are expected to be installing through 13 Dec.  Site preparation seems to be complete and accurate at this time. 

-Contractor removed one electrical receptacle in NCOIC Meds Office, as it was behind modular furniture.

-Life Safety Measures form completed and on file.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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