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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  12 December '01  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor and four Carpenters, one Electrician, two Plumber and three painters worked onsite today.

-ID & A, Inc. and Lombart, Inc. still installing modular and medical/optical equipment and expected to be installing through 13 Dec.  Site preparation is complete and accurate at this time. 

Sheetrock is 100% complete, paint/wallcovering is approx. 95% complete and misc. fixture installation is approx. 95% complete.

-Mr. Collins and I performed inspection of the EENT/Opthamology side and found minimal corrections to be made prior to beneficial occupancy.

-Weekly safety meeting held today, topic: Holiday Safety.  Documentation attached to facility daily report for this date. 

-Life Safety Measures form completed and on file.

(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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