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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  17 December '01  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor and two Plumbers and one Carpenters worked onsite today.

-Hardware installation approx. 75%, plumbing fixture and carpet installation is 100% complete and ceiling grid 100% complete.  All upper cabinets supplied by Lombart, Inc. arrived and were installed today to complete cabinet installation.  Told Mr. Collins the "Exit" signs need to be re-installed.

-Life Safety Measures form completed and on file.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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