WEEKLY QUALITY ASSURANCE REPORT
                                     PAGE __1_ OF__1_
Name of Contractor: RCI Inc.                                Project Name: Warfighter Refractory Eye Surgery Clinic 
Installation Name:Blanchfield, Fort Campbell, KY   Contract/DO/PO Number:  MCHKRM-9344-N751
Contract Number:   DADA08-01-C-0045                  Date: 28 December '01

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments:  No work on the project this week-Christmas holidays.

Work performed:

1.  Monday, 24 Dec: Christmas Eve, no work performed 24-28 Dec '01.
2.  Tuesday, 25 Dec: 

3.  Wednesday, 26 Dec: 
4. Thursday, 27 Dec: 

5. Friday, 28 Dec: 

Percent complete (if applicable)   _85% 
Safety violations / Corrective measures taken:
Work Scheduled:
Indicate Attachments:

X  Daily QA Reports
        (  Schedule assessments
          (   Inspection Checklist          ( Other

X Safety Tool Box Meeting    (  Minutes of Meetings
           (  Assistance provided to Facility Manager
[image: image1.wmf]Name:          William Johnson
                                                                             Signature: 
                    US Army Corps of Engineers

                 Quality Assurance Representative

                        Louisville District

                       Supporting MedCom 
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