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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  11 Janurary '02  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor, two Carpenters, one Electrician, two HVAC Mechanic, one Painter and one floor tile technician worked onsite today installing wall hangings (75% complete), clean-up of entire project and Liebert HVAC Unit piping, the installation is 100% complete, started the unit today and operating.  Piping will be insulated next week.  Hot Permit issued for piping soldering in Mechanical Room (copy attached to facility report).

-List of more items delivered to Defense Reutilization Marketing Oranization (DRMO) attached to facility daily report for this date.

-Life Safety Measures form completed and on file.

(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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