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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  16 Janurary '02  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor, one window installer and one HVAC Mechanic worked onsite today installing piping insulation and windows in Lasik Room.  Window in CMX Room is incorrect (horizontal in lieu of vertical slider) and will be replaced week 21-25 Jan.  Hot Permit issued for piping insulation in Mechanical Room (copy attached to facility report) to prevent smoke/heat alarm from being initiated.

-Floor tile in Lasik Room was replaced last evening, as the seams were unacceptable, floor will be sealed and waxed tonight  by maintenance contractor and ready for Ladar 4000 equipment installation (equipment arrived yesterday).

-Door for CMX Room arrived, it was stained, hardware installed today.

-Weekly safety meeting held today, topic: Harassment and Discrinination"-hardcopy attached to facility daily report for this date.

-Life Safety Measures form completed and on file.

(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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