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Name of Contractor: RCI, Inc.                              Project Name:  Warfighter Refractory Eye Surgery Clinic
Installation Name:  Fort Campbell, KY                Contract-DO Number:  MCHKRM-9344--N751

Contract Number:    DADA08-01-C-0045                     Date:  18 Janurary '02  

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

-One Supervisor and one Electrician worked onsite today installing gages for temperature, relative humidity and barometric pressure in Lasik Room and audible alarm panel in CMX Room.  Floor tile in Lasik Room was replaced last evening, as the seams were unacceptable, floor will be sealed and waxed last evening by maintenance contractor and Ladar 4000 equipment installation should be completed today).

-Piping insulation in Mechanical Room, Building C is 100% complete.  Cleanup is complete and the department is ready for beneficial occupancy.

-Life Safety Measures form completed and on file.

NOTE:  The following items are required for completion of this project:

-Two fire exit signs-ordered.

-Replace window in CMX Room.

-Install window trim in Dr. Sanford's Office.

-Closeout documentation and as-built drawings.

-Key and ID badge turn-in.

(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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