WEEKLY QUALITY ASSURANCE REPORT
                                     PAGE __1_ OF__1_
Name of Contractor: RCI Inc.                                Project Name: Warfighter Refractory Eye Surgery Clinic 
Installation Name:Blanchfield, Fort Campbell, KY   Contract/DO/PO Number:  MCHKRM-9344-N751
Contract Number:   DADA08-01-C-0045                  Date: 08 February '02

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments:  Two EXIT signs were installed this week to complete this project.

Work performed:

1.  Monday, 04 Feb: No work performed 04-07 Feb '02
2.  Tuesday, 05 Feb: 

5.  Wednesday, 06 Feb:   
4. Thursday, 07 Feb: 

5.  Friday, 08 Feb: One Electrician onsite today installing two new fire EXIT signs in Lasik Department and installed new bulbs in Nurse Call Station lights.

Life safety measures form completed for each work day.

NOTE: 

The following items remain to complete onsite work on this project:

-Closeout documentation and as-builts.

-Key and ID badge turn-in.

Percent complete (if applicable)   _99%% 
Safety violations / Corrective measures taken:
Work Scheduled:
Indicate Attachments:

X  Daily QA Reports
        (  Schedule assessments
          (   Inspection Checklist          ( Other

X Safety Tool Box Meeting    (  Minutes of Meetings
           (  Assistance provided to Facility Manager
[image: image1.wmf]Name:          William Johnson
                                                                             Signature: 
                    US Army Corps of Engineers

                 Quality Assurance Representative

                        Louisville District

                       Supporting MedCom 
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