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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: September 10, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Contractor completed installation of snow fencing and saw  cut boundries of all three phases, placed straw bales around storm drain, gravel and rock behind bales will be added tomorrow.  Wet concrete sawing and dust was not a problem, noise was well below acceptable level.  Breaking concrete in Phase I area is to start tomorrow, Sep 11, 02 and continue for remainder of this week, per schedule.

Weather conditions is being monitored by QC and Government QA.  According to Ms. Julie Hegwood, Mobile District Corps of Engineers, there are no liquidated damages noted in this contract.  Schedule updates will include bad weather  work loss days.

Water hose bib key was provided to Mr. Mulford for turning water on during all three phases of work. 

No answer has been provided to Kirlin, Inc. about a space for their office trailer.

Documentation for all items above is on file in facility official file.

(   Continued on next page__

[image: image1.wmf]Name:              William Johnson        ___
 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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