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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: September 12, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Contractor continues breaking concrete in Phase I area.  Weather conditions are being monitored by QC and Government QA, some rain predicted for weekend Sep 14-15.  Straw bales and gravel has been placed around the storm drain located in Phase I work area.  QA took several photos of project demolition area.

Initial Phase meeting held for “Demolition” and no problems noted.  All appropriate personal protective gear is being worn and equipment/operation is safety compliant.

There has been some discussion about covering sub base material when it is exposed to prevent excessive moisture prior to preparing it to compaction requirements.  Method has not been decided at this point.   

Mr. Tom Berrett, Project Manager will be onsite Sep 16 & 17 for on site management-Kirlin, Inc.

Copy of latest work plan has been provided to QA.  This copy has been on site since start of project, but been used by Mr. Jim Mulford.

No response has been provided to Kirlin, Inc. about a space for their office trailer.  Ms. Colwell, BACH Facility Manager sent Mr. Mulford’s memo to Public Works for approval which we should receive NLT Friday, Sep 13.

Hardcopy of all documentation for items mentioned above are in facility official file.

(   Continued on next page__
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